COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2001

ESTI MATE SUMVARY 16: 42: 38
CONTI D: C11805 ESTI MATE NO. 0009 PROG SPEC YR 1998
PCN: 11805- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 343.0 DAYS TIME ALLOW 8/17/2001 FI XED COVPLETI ON DAI
EAGLE RI VER PERCENT TIME:  95.54 ORI G TIME ALLOW 8/1/2001 FIXED COVPLETI ON DAl
PROJIECT NO. BR 006A- 028
EAGLE RI VER
NAME OF ROAD: u.s 6
PROQJIECT COUNTI ES: EAGLE
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 08/ 01/ 2001 DATE TI ME STARTED 08/24/2000
9002 N. MOORE RD. DATE LET 07/ 13/ 2000 DATE WORK BEGAN  11/01/2000
DATE AWARDED 08/ 08/ 2000 DATE TI ME STOPPED 08/01/2001
DATE CONTRACT EXECUTED  08/23/2000 DATE ACCEPTED 08/ 01/ 2001
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 08/ 24/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 237, 440. 29 PARTI Cl PATI NG $ 1,232, 802. 30 $ 81, 732. 26
AWARD PROJECT AM: $ 1, 238, 281. 57 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 99. 63% TOTAL EARNI NGS 1, 232, 802. 30 81, 732. 26
FUNDS AVAI LABLE: $ 4,637.99 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 232, 802. 30 81, 732.26
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -18,574.22 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,214, 228. 08 81, 732.26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 1,214, 228. 08 81, 732.26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 81, 732. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 11805-BI D ESTI MATE RUN 08/ 14/ 2001
PRQIJECT BR 006A- 028 ESTI MATE NGO 0009 16: 42: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00015 REMOVAL OF HEADWALL 1. 000 1. 000
EACH 0. 000 0.00
1, 247. 51000 1. 000 1, 247.51
0010 202-00220 REMOVAL OF ASPHALT MAT 2,282.000 1, 531. 400
%23 750. 600 2,829.76
3.77000 2,282. 000 8, 603. 14
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 593. 000 593. 000
MR 0. 000 0.00
4.31000 593. 000 2,555. 83
0020 202-00250 REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
%2 0. 000 0. 00
41. 98000 0. 000 0.00
0025 202-01000 * REMOVAL OF FENCE 288. 000 288. 000
M 0. 000 0.00
2.23000 288. 000 642. 24
0030 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COWPLETE | N PLACE) 12, 378. 000 11, 638. 000
MB 740. 000 4,499. 20
6. 08000 12, 378. 000 75, 258. 24
0035 203-01500 BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
87.57000 0. 000 0. 00
0040 203-01550 DQZI NG 21. 000 0. 000
HOUR 21. 000 1,904.70
90. 70000 21. 000 1,904.70
0045 203-01597 POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
87. 30000 0. 000 0. 00
0050 207-00205 TOPSO L 1, 368. 000 791. 000
MB 577.000 8, 753. 09
15.17000 1, 368. 000 20, 752. 56
0055 207-00305 WETLAND TOPSO L 13. 500 0. 000
M3 13. 500 1, 068. 26
79. 13000 13. 500 1, 068. 26



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 11805-BI D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00005 EROSI ON LOG 536. 000 81. 000
M 455. 000 3, 312. 40
7. 28000 536. 000 3,902. 08
0065 210-00810 *RESET GROUND SI GN 5. 000 0. 000
EACH 4. 000 187. 36
46. 84000 4. 000 187. 36
0070 212-00006  *SEEDI NG ( NATI VE) 1. 040 0. 000
HA 1. 040 2,661.79
2, 559. 41000 1. 040 2,661.79
0075 213-00003  *MJILCHI NG (EED FREE) 1. 360 0. 000
HA 1. 360 1, 820. 01
1, 338. 24000 1. 360 1, 820. 01
0080 213-00061  *MJILCH TACKI FI ER 113. 000 0. 000
KG 113. 000 438. 44
3.88000 113. 000 438. 44
0085 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 486. 000 0. 000
M2 486. 000 1, 725. 30
3. 55000 486. 000 1, 725. 30
0090 250-00050  *MONI TORI NG TECHNI CI AN 7.000 7.000
HOUR 0. 000 0. 00
50. 18000 7.000 351. 26
0095 250-00100  *ENVI RONVENTAL HEALTH AND SAFETY 1. 000 0. 750
LS 0. 000 0. 00
2, 230. 42000 0. 750 1, 672. 82
0100 250-00110 *HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0. 00
75. 83000 0. 000 0. 00
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3, 697. 000 3, 697. 000
T 0. 000 0. 00
15. 36000 3, 697. 000 56, 785. 92
0110 403-32400 *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (76) 2, 009. 670 2, 009. 670
T 0. 000 0. 00
50. 19000 2,009. 670 100, 865. 34



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11805- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 112. 930 112. 260
T 0. 000 0.00
390. 33000 112. 260 43, 818. 45
0120 411-21020  *LI QUI D ASPHALTI C MATERI AL ( MC- 70) 0. 000 0. 000
L 0. 000 0.00
1. 11000 0. 000 0. 00
0125 603-10180 450 MM CORRUGATED STEEL PI PE 32. 000 32. 000
M 0. 000 0.00
102. 07000 32.000 3, 266. 24
0130 603-30018 450 MM STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0.00
471. 45000 2.000 942. 90
0135 603-50012 300 MM PLASTI C PI PE 24.000 24. 000
M 0. 000 0.00
112. 60000 24. 000 2,702. 40
0140 604-00505 |INLET TYPE D (2 M 1. 000 1. 000
EACH 0. 000 0.00
2, 706. 56000 1. 000 2, 706. 56
0145 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACI NG) 133. 170 135. 170
M -2.000 -100. 40
50. 20000 133. 170 6, 685. 13
0150 606-00465 GUARDRAIL TYPE 4 ( PRECAST- PORTABLE) 21. 000 21. 000
M 0. 000 0.00
95. 14000 21. 000 1,997. 94
0155 606-01320 *END ANCHORAGE TYPE 3B 1. 000 1. 000
EACH 0. 000 0.00
262. 07000 1. 000 262.07
0160 606-01370 *END ANCHORAGE TYPE 3G 4. 000 4. 000
EACH 0. 000 0.00
1, 092. 91000 4. 000 4,371. 64
0165 606-02005 *END ANCHORAGE ( FLARED) 3.000 3. 000
EACH 0. 000 0.00
1, 533. 42000 3.000 4, 600. 26



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 11805- BI D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-00005 *END POST 5. 000 2.000
EACH 3. 000 451. 65
150. 55000 5. 000 752. 75
0175 607-00010 *CORNER AND LI NE BRACE POST 9. 000 9. 000
EACH 0. 000 0. 00
167. 28000 9. 000 1, 505. 52
0180 607-01100 *FENCE BARBED W RE W TH TREATED WOODEN POSTS 488. 000 437. 000
M 51. 000 454,92
8. 92000 488. 000 4,352. 96
0185 607-60116 *4.8 METER GATE 1. 000 1. 000
EACH 0. 000 0. 00
167. 28000 1. 000 167. 28
0190 612-00001  *DELI NEATOR (TYPE I) 36. 000 0. 000
EACH 36. 000 742. 68
20. 63000 36. 000 742. 68
0195 612-00003  *DELI NEATOR (TYPE I11) 4. 000 0. 000
EACH 4. 000 82.52
20. 63000 4. 000 82.52
0200 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 000 0.00
20, 073. 81000 0. 950 19, 070. 12
0205 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
72, 112. 56000 1. 000 72,112. 56
0210 627-00005 EPOXY PAVEMENT MARKI NG 108. 000 108. 000
L 0. 000 0. 00
44. 61000 108. 000 4,817.88
0215 629-01001  SURVEY MONUMENT (TYPE 1) 21.000 0. 000
EACH 21. 000 4,215.54
200. 74000 21. 000 4,215.54
0220 630-00000 *FLAGG NG 1, 326. 000 1, 186. 500
HOUR 139. 500 3,671.64
26. 32000 1, 326. 000 34, 900. 32



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11805- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00002 *TRAFFI C CONTROL SUPERVI SOR 77.000 68. 000
DAY 9. 000 2,700. 00
300. 00000 77.000 23, 100. 00
0230 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 122. 000 99. 000
DAY 23.000 2,300. 00
100. 00000 122. 000 12, 200. 00
0235 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 1. 800
EACH 0. 000 0. 00
1, 031. 57000 1.800 1, 856. 83
0240 630-80336 *BARRI CADE ( TYPE 3 M B) ( TEMPORARY) 4.000 3. 600
EACH 0. 000 0. 00
368. 02000 3. 600 1,324.87
0245 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 2.000 1. 800
EACH 0. 000 0. 00
92. 00000 1.800 165. 60
0250 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 25. 000 22.500
EACH 0. 000 0. 00
149. 27000 22.500 3, 358. 58
0255 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE O) 0. 000 0. 000
EACH 0. 000 0. 00
181. 38000 0. 000 0. 00
0260 630-80360 *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 0. 000 0. 00
92. 67000 36. 000 3,336.12
0265 630-80380 *TRAFFI C CONE 42.000 37.800
EACH 0. 000 0. 00
11. 43000 37. 800 432.05
0270 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0275 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11805- BI D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70023 F/A ON-THE-JOB TRAI NEE 60. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 4,043. 850 4,043. 850
FA 0. 000 0. 00
1. 00000 4,043. 850 4,043. 85
0290 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0430 625-00001  CONST SURVEYI NG (HOUR) MCR LI #5, CO #007 2. 000 2.000
HOUR 0. 000 0. 00
100. 00000 2.000 200. 00
0435 411-10300 EMJL ASPH (PRI ME COAT) MCR LINE | TEM #6 MC- 70 8, 066. 000 8, 066. 000
REPLACEMENT, CO #008
L 0. 000 0. 00
1.11000 8, 066. 000 8, 953. 26
0440 202-00226 REM OF ASPH MAT (SPECIAL) JUNE 18TH REMOVAL MCR LI NE 348. 000 0. 000
| TEM #7, CO #009
M 348. 000 2,467.32
7. 09000 348. 000 2,467. 32
CAT 0200 CURRENT AMT $ 561, 048.43$ 46,186.18$ 557, 955. 00
CAT NO0300 STRUCTURE F-10- AC
0295 202-00400 *REMOVAL OF BRI DGE 1. 000 0. 250
EACH 0. 750 26,937.17
35, 916. 22000 1. 000 35, 916. 22
0300 206-00000 STRUCTURE EXCAVATI ON 203. 000 203. 000
MB 0. 000 0. 00
9. 43000 203. 000 1, 914. 29
0305 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 460. 000 1, 460. 000
MB 0. 000 0. 00
30. 17000 1, 460. 000 44,048. 20
0310 206-00360  MECHANI CAL REI NFORCEMENT OF SO L 1, 339. 000 1, 339. 000
MB 0. 000 0. 00
27. 96000 1, 339. 000 37, 438. 44



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 11805- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-10-AC

0315 403-32400 *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (76) 123. 000 123. 000
T 0. 000 0.00
50. 19000 123. 000 6,173. 37
0320 411-03342  *ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 7.000 7.000
T 0. 000 0.00
390. 33000 7.000 2,732.31
0325 502-00460 PILE TIP 26. 000 26. 000
EACH 0. 000 0.00
102. 84000 26. 000 2,673.84
0330 502-11274  STEEL PILING (HP 310X110) 331. 000 331. 000
M 0. 000 0.00
77. 10000 331. 000 25, 520. 10
0335 504-04410 BLOCK FACI NG 136. 600 136. 600
MR 0. 000 0.00
315. 27000 136. 600 43, 065. 88
0340 506-00000 Rl PRAP 54. 000 54. 000
VB 0. 000 0.00
53. 60000 54. 000 2,894. 40
0345 513-00690 BRI DGE DRAI N ( SPECI AL) 2.000 2.000
EACH 0. 000 0.00
1, 859. 41000 2.000 3,718.82
0350 515-00120  *WATERPROOFI NG ( MEMBRANE) 562. 000 620. 000
MR 0. 000 0.00
10. 87000 620. 000 6, 739. 40
0355 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV) 30. 000 30. 000
M 0. 000 0.00
278. 71000 30. 000 8,361. 30
0360 601-03040 *CONCRETE CLASS D (BRI DGE) 407. 300 407. 300
VB 0. 000 0.00
412. 12000 407. 300 167, 856. 48
0365 601-40300 *STRUCTURAL CONCRETE COATI NG 713. 840 0. 000
MR 713. 840 8, 608. 91

12. 06000 713. 840 8,608.91



CONTI D C11805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11805- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-10-AC

0370 602-00000 REI NFORCI NG STEEL 224.000 224.000
KG 0. 000 0. 00
1. 23000 224.000 275. 52
0375 602- 00020 * REI NFORCI NG STEEL ( EPOXY COATED) 36, 443. 000 35, 113. 000
KG 0. 000 0.00
1.19000 35,113. 000 41, 784. 47
0380 603-50012 300 MM PLASTI C PI PE 87.000 87. 000
M 0. 000 0. 00
112. 60000 87.000 9, 796. 20
0385 606-11030 BRI DGE RAIL TYPE 10M 120. 000 120. 000
M 0. 000 0.00
314. 80000 120. 000 37,776. 00
0390 613-00200 50 MM ELECTRI CAL CONDUI T 121. 000 121. 000
M 0. 000 0. 00
8. 92000 121. 000 1,079. 32
0395 618-00172 * PRESTRESSED CONCRETE | (BT1830) 283. 000 283. 000
M 0. 000 0.00
556. 43000 283. 000 157, 469. 69
0395 MATERI AL ALLOWANCE 0. 000
M 0. 000 0. 00
328. 05000 0. 000 0.00
0395 MATERI AL ALLOWANCE 0. 000
M 0. 000 0.00
328. 05000 0. 000 0.00
0415 900-00014 ADDED | TEM (LUMP SUM/ MCR LINE | TEM #1 G RDER RAMP CC 1.000 1. 000
#2
LS 0. 000 0. 00
700. 00000 1.000 700. 00
0420 502-11274 STEEL PILE (HP 310X110) CUT- OFFS CO #3 13. 000 13. 000
M 0. 000 0.00
61. 68000 13. 000 801. 84
0425 502-11274 STEEL PILE (HP 310X110) MCR LI #4, CO #006 24.000 24.000
M 0. 000 0. 00

24.21000 24.000 581. 04
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PCN: 11805- Bl D ESTI MATE RUN 08/ 14/ 2001
PRQJECT: BR 006A- 028 ESTI MATE NO 0009 16: 42: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE F-10-AC

0450 900-00014  ADDED | TEM (LUMP SUM/ HAZARDOUS WASTE DI SPCSAL, MCR 1. 000 0. 000
LINE | TEM #9, CO #011
LS 0. 000 0. 00
302. 50000 0. 000 0.00

CAT 0300 CURRENT AMI $  649,180.78$ 35,546.08% 647,926.04
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
14, 453. 15000 1. 000 14, 453. 15
0405 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
11, 352. 86000 1. 000 11, 352. 86
0410 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
1,115. 21000 1. 000 1,115.21
0445 700-70220 F/ A PHONE SERV MCR LI NE | TEM #8, CO #10 289. 860 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 27,211.08% 0.00% 26, 921. 22

PRQJECT TOTAL CURRENT AMI $ 1,237,440.29% 81,732.26 % 1, 232, 802. 26



